
Fleming County Project Development Board  

160 West Electric Avenue, Flemingsburg, KY 41041 

Record of Meeting, August 4, 2009, 5:00 pm Eastern 

 

The meeting was called to order at 5:00 pm by Chairperson CJE Larry H. Foxworthy. 

Roll call was completed as noted below.  

 

 

Present: Larry H. Foxworthy, Judge W. Todd Walton II, Louie Flanery, 

Pam Lowe, Marvin Suit 

 
Absent:  Judge Stockton Wood, David DeAtley, J. Scott Brown 

 
Other Attendees: Sam Howard, Trace Creek Construction, Inc. (TCCI) 

   Eric Chambers, Alex Sasmay, Brandstetter Carroll Architects (BCA) 

   David Whittaker, Administrative Office of the Courts (AOC) 

    

 

Old Business  A motion was made to approve the minutes from the meeting of July 7, 

2009.  Motion by Lowe.  Seconded by Flanery. All in favor. 

 

New Business             The discussion was held regarding Executive decision via teleconference 

on 7/24/2009 by AOC Vance Mitchell and Chairperson Foxworthy to 

approve disbursement of $3038.00 payable to KY State Treasurer for 

permit fees.  

  

 A motion was made to approve Executive decision via teleconference on 

7/24/2009 by AOC Vance Mitchell and Chairperson Foxworthy to 

approve disbursement of $3038.00 payable to KY State Treasurer for 

permit fees. Motion by Walton. Seconded by Suit. All in favor. 

 

 Discussion was held regarding the project’s bidding process. Bids will be 

received in the county judge office. An Executive decision via 

teleconference to approve release of bids documents may be needed at a 

later date. Bidding process could take anywhere from 2 – 2 1/2 hours with 

approximately 100 bid. Documents have to be approved by AOC. Bids 

will be due on Sept. 8
th

 2009. 

 

 Demolition progress and findings are 60% is complete. Troublesome spot 

found in the wall of old brick. 2 or 3 feet of brick material needs to be 

removed.  It will show on drawing and come down clean. Next weeks 

activities will be clean up if weather permitting. 

  

 Survey and Testing. Geo Tech by HC Nutting. HC Nutting is going to 

perform five testing borings with some on West Water St. and some south 



of the building to check balance. Five borings will cost $4600.00 to show 

as much of where the rock is as possible. 

  

 The motion was made to approve the $4600.00 to HC Nutting for the 

additional borings. 

 Motion by Suit. Seconded by Flanery.  All in favor. 

   

 The motion was made to approve the RDH Survey to perform additional 

survey work for $800.00.  

 Motion by Walton. Seconded by Flanery.  All in favor. 

 

 David Whittaker presented claims of RDH Survey of $850.00  

 Reimbursement to Fiscal Court $408.82 

 

 A motion to approve RDH Survey of $850.00, and reimburse $408.82 to 

Fiscal Court for miscellaneous supplies. 

 Motion by Walton. Seconded by Lowe. All in favor. 

 

  Sam Howard discussed sanitation sewer needs to be bigger line. Line is 

not big enough they will be changing it and still staying in the budget. 

 

 Ground Breaking Ceremony is tentative scheduled for the 10
th

 or 17
th

 of 

September of 2009 at 1pm. 

  

 AOC Changes  

  

 Carol Henderson- Budget director/ Capital Construction  

    Vance Mitchell- Manager of Capital Construction  

 

 Discussion was held September 1
st
 meeting moving to  

8
th

 of September at 5pm, Public Notices of meeting change will be 

published.  

 

 A motion was made to change the regular meeting of September 1
st
 date to 

8
th

 of September at 5pm. 

 Motion by Walton.  Seconded by Lowe.  All in favor. 

 

 Motion was made to adjourn the meeting. 

 Motion by Walton. Seconded by Suit. All in favor. 

 

 

          

 

 

Recorded By: 

 Stacy B. Ramey 


